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ADDRESS ALL CORRESPONDENCE TO:
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ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:  C-1  

April 13, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000171 - Hollyhills Drain Unit 8A, Cities of Los Angeles and 
West Hollywood (3), Mike Bubalo Construction Company, in amount of 
$62,876.00. 

 
Project ID No. FCC0000522 - Palos Verdes Walteria Drain, Cities of Torrance 
and Palos Verdes Estates (4), Vasilj, Inc., in amount of $31,800.00. 

 
Project ID No. RDC0011120 - Second Street Over Alamitos Bay, City of Long Beach 
(4), Banshee Construction Company, Inc., in amount of $20,000.00. 

 
Project ID No. RDC0014318 - Smithway Street, City of Commerce (1), Sully-Miller 
Contracting Company, in amount of $20,330.01. 
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Project ID No. RMD1446005 - Parkway Tree Planting MD 1 - 2002/03 As Needed, 
in the southeast area of Los Angeles County (1, 4, and 5), FYR Landscaping, Inc., 
in amount of $17,410.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  
  
Enclosed for your authorization are changes in work in excess of my delegated limits 
which are required to complete Project ID Nos. FCC0000171, FCC0000522, 
RDC0011120, RDC0014318, and RMD1446005. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $17,410.00 to 
$62,876.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:lm 
O:\Section\Administration\Board\Ciw\04-13-04LTR.doc 
 
Enc. 5 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE) 
April 13, 2004 
 
 
 
PROJECT ID NO. FCC0000171, HOLLYHILLS DRAIN UNIT 8A  
(Cities of Los Angeles and West Hollywood), Supervisorial District 3, 
Contractor:  Mike Bubalo Construction Company  
 
Project Description: 
 
Construction of a reinforced concrete pipe and reinforced concrete box storm drain. 
 
Changes in Work: 
 
(1) Additional Catch Basins $17,400.00 
(2) Exploratory Excavations 3,987.00 
(3) Remove and Dispose of Concrete Pavement 1,083.00 
(4) Remove Interfering Waterline 2,318.00 
(5) Modify Size of Reinforced Concrete Box 21,000.00 
(6) Remove Extra Thick Asphalt Concrete Pavement 2,438.00 
(7) Perform Core Probe Tests 14,650.00 
   
 Total $62,876.00 
 
Description of Changes: 
 
(1) To alleviate flooding at Beverly Place and Westbourne Street, it will be necessary 
to install two additional catch basins and connector pipes.  

 
(2) To determine the exact locations of the underground utilities within the storm drain 
construction area, it will be necessary to perform more exploratory excavations than 
shown on the plans.  
 
(3) During the excavation of the mainline, the contractor encountered 12" thick 
concrete pavement under the asphalt concrete pavement.  It will be necessary to 
reimburse the contractor for the additional costs incurred to remove and dispose of the 
concrete pavement.  This work is not shown on the plans.  
 
(4) It was necessary to remove an interfering 4" waterline in order to install the storm 
drain on Beverly Place.  This work is not shown on the plans.  
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(5) To avoid an existing 18" sewerline, it will be necessary to modify the size of the 
reinforced concrete box storm drain.  The sewerline is not shown on the plans.  
 
(6) It will be necessary to compensate the contractor for removing sections of asphalt 
concrete pavement that are thicker than shown on the plans. 
 
(7) To determine if jet grouting will be required to control groundwater intrusion into 
the storm drain trench, it will be necessary to perform 15 core probe tests.  This work is 
not shown on the plans.  
 
The cost for Item 1 and a portion of the cost for Item 5 will be based on contract unit 
prices.  A portion of the cost for Item 2 is stipulated in the contract specifications.  The 
balance of the cost for Item 2 and the costs for Items 4 and 7 will be based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications.  The 
costs for Items 3 and 6 and the balance of the cost for Item 5 were negotiated as 
provided in Subsection 3-2 of the contract specifications.   
 
One additional working day will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $5,990,130.00 
Changes in work to be authorized             62,876.00 

 
Revised contract amount $6,053,006.00 

 
SMA:tn 
O:\Projects\Programs - Flood\HollyhillsDrn-U8 (FCC0000171)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE)                                    
April 13, 2004 
 
 
 
PROJECT ID NO. FCC0000522, PALOS VERDES WALTERIA DRAIN  
(Cities of Torrance and Palos Verdes Estates), Supervisorial District 4,  
Contractor:  Vasilj, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain system and other appurtenant 
work. 
 
Changes in Work: 
 
(1) Traffic Signal Conduit Repair $  4,500.00 
(2) Interference with Existing Utilities 14,500.00 
(3) Sewerline Support 300.00 
(4) Work Acceleration 6,000.00 
(5) Transition Structures and Concrete Collars   6,500.00 
 
 Total  $31,800.00 
 
Description of Changes: 
 
(1) A traffic signal conduit belonging to Caltrans was damaged during excavation in 
Anza Avenue.  This conduit was neither shown on the plans nor was it marked in the 
field.  It will be necessary to compensate the contractor for repairing the conduit. 
 
(2) Several utilities interfered with construction of the proposed storm drain in 
Newton Street.  These utilities were not marked.  It will be necessary to compensate the 
contractor for costs incurred in protecting these utilities.  
 
(3) A sewer lateral in Newton Street, not shown on the plans, crosses over the storm 
drain and requires support.  It will be necessary to compensate the contractor for 
supporting this sewer lateral. 
 
(4) Your Board previously approved a change in work to accelerate construction of 
the project in Anza Avenue and Pacific Coast Highway in order to minimize 
inconveniences to the business community.  The cost for this work will exceed the 
original estimated amount. 
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(5) In order to install the connector pipes between the catch basins and the mainline 
in Vista Montana, the contractor had to construct collars and transition structures to 
avoid interfering utilities not shown on the plans.  This work was not shown on the 
plans. 

 
The costs for Items 1, 2, and 4 will be based on time and materials methods as provided 
in Subsection 3-3 of the contract specifications.  The costs for Items 3 and  5 will be 
based on contract unit prices.   
 
Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $4,375,273.00 

  Changes in work previously approved  
    by the Board  97,689.00 

Changes in work to be authorized      31,800.00 
 

Revised contract amount $4,504,762.00 
 
SK:tn 
O:\Projects\Programs - Flood\Palos Verdes Walteria Drain(FCC0000522)\Board\CIW2.doc. 
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CHANGE IN WORK (AUTHORIZE) 
April 13, 2004 
 
 
 
PROJECT ID NO. RDC0011120, SECOND STREET OVER ALAMITOS BAY 
(City of Long Beach), Supervisorial District 4,  
Contractor:  Banshee Construction Company, Inc. 
  
Project Description: 
 
Seismic retrofitting of the Second Street bridge over the Alamitos Bay Channel. 
 
Change in Work: 
 
Overhead Expenses         $20,000.00 
 
Description of Change: 
  
It will be necessary to compensate the contractor for costs associated with a delay in 
obtaining a required U. S. Coast Guard permit.  The costs include extended supervision, 
equipment, and field facilities.  The cost for this change was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,999,973.25 
 Changes in work previously approved  
    by the Board  102,347.77 
 Change in work to be authorized      20,000.00 
 
        Revised contract amount $3,122,321.02 
 
PMT:tn 
O:\Projects\Programs - Road\Bridge\SecondStOver Alamitos(RDC0011120)\Board\CIW5.doc 
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CHANGE IN WORK (AUTHORIZE) 
April 13, 2004 
 
 
 
PROJECT ID NO. RDC0014318, SMITHWAY STREET (City of Commerce),  
Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
 
Project Description: 
 
Widening and reconstruction of roadway pavement; construction of curb and gutter, 
sidewalk, driveways, catch basins, and connector pipes; installation of a street lighting 
system; and installation of striping and pavement markings. 
 
Changes in Work: 
 
(1)     Variations in Bid Quantities ($  1,864.98) 
(2) Access and Traffic Safety Enhancement 9,273.31
(3) Remove and Replace Wet Subgrade 2,921.68 
(4)   Compensation for Out of Sequence Work 10,000.00 

 
 Total $20,330.01 
 
Description of Changes: 
 
(1)    The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to provide access to businesses and enhance traffic safety during 
construction, it will be necessary to temporarily ramp the constructed gutter on the 
northside of Smithway Street and backfill along the gutter at the roadway center until the 
road reconstruction is complete.  This work is not shown on the plans. 
 
(3) At several locations, wet subgrade was encountered under the existing pavement.  
In order to provide a solid foundation for the new pavement, it will be necessary to 
replace the saturated subgrade with crushed aggregate base.  This work is not shown 
on the plans. 
 
(4) It will be necessary to compensate the contractor for work completed out of 
sequence due to interferences of utility relocation and ongoing construction adjacent to 
the project site. 
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The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.   The cost for Item 4 was negotiated as provided in Subsection 3-2 
of the contract specifications. 
 
Two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $668,346.00 
Changes in work to be authorized   20,330.01 

 
Revised contract amount $688,676.01 
  

CM:lm 
O:\Projects\Programs - Road\SmithwaySt (RDC0014318)\Changes\CIW-1.doc 
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CHANGE IN WORK (AUTHORIZE) 
April 13, 2004 
 
 
 
PROJECT ID NO. RMD1446005, PARKWAY TREE PLANTING MD 1 - 2002/03  
AS NEEDED (in the southeast area of Los Angeles County)  
Supervisorial Districts 1, 4, and 5, Contractor:  FYR Landscaping, Inc. 
 
Project Description:  
 
Planting of parkway trees. 
 
Changes in Work:  
 
Variations in Bid Quantities $17,410.00 
 
Description of Changes:  
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices.  
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $  87,597.50 
 Changes in work to be authorized   17,410.00 
 
 Revised contract amount $105,007.50 
 
PMT:tn 
O:\Projects\Trees\ParkwayTreePlantingMD1-2002-03 (RMD1446005)\Board\CIW1.doc 
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